
 
 
 

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY  
Project Status Report dated March 7, 2006 

(Submitted to The Reclamation Board for the March 17, 2006, meeting) 
 
 
A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.   
 
Levee Design and Construction Work 
 
Phase 2 Levee Repair - Bear River Station 131 and easterly, Western Pacific 
Interceptor Canal and Yuba River from just east of Highway 70 to the Union Pacific 
Railroad embankment: Most work has ceased because of wet weather and environmental 
permit constraints.  Erosion protection measures have been placed on the slopes to protect 
them from the winter rains and work areas are inspected after storms to be certain erosion is 
controlled.  The improvement work is expected to restart in April-May 2006 according to 
environmental permit conditions.  Construction of the seepage berm along the south bank of 
the Yuba River was started in August 2005, and continues.  Wet weather has appreciably 
slowed progress on this work.  Approximately 95 percent of the sand berm has been 
constructed to date.   
 
Phase 3 Construction – Bear River Setback Levee between the Feather River Levee 
and the limit of Phase 2 construction:   Construction of the levee foundation has been 
completed.  The remainder of this initial setback levee construction work entails installing 
two relief wells near the western tie-in.  Installation of these relief wells continues to be 
delayed by high stages in the river and high groundwater levels.  These two parameters are 
monitored weekly and the relief wells will be installed as soon as levels drop to proper 
levels.  Bids for construction of the embankment of the setback levee have been received 
and evaluated.  Four bids were received and Nordic Industries is the apparent low bidder.  
All bids were below the engineers estimate.  Contract award is scheduled for March 14. 
   
Phase 4 – Feather River Levee between Bear and Yuba Rivers, Yuba River levee 
between the Union Pacific Railroad embankment and the Goldfields:  HDR and GEI 
have initiated design of the Phase 4 portions of the Yuba River and Feather River Levees 
respectively.  The Phase 4 Problem Identification Report has been finalized and distributed 
to the design teams.  The TRLIA board voted to accelerate design efforts on the Yuba River 
so remediation construction between the Union Pacific Railroad and Simpson Lane can 
proceed in 2006.  An alternatives analysis report to investigate the possibility of a setback 
levee along the Feather River is under preparation.  The remainder of the studies will be 
complete in late 2006 with construction occurring in 2007 and 2008. 
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